



KENYATTA UNIVERSITY TEACHING, REFERRAL & RESEARCH HOSPITAL
P.O BOX 7674 - 00100 NAIROBI

DETAILED STATUS OF HMIS OPERATIONALIZATION

1 Clinical and Nursing Services

	Cut-Across Modules	Sub-	2023/2024	2024/2025	Remarks as at July 2025
S/No	Core Processes		Status	Status	
1.	Health records		Automated	Automated	
2.	Billing and payment		Automated	Automated	
3.	Consultation		Automated	Automated	
4.	Diagnosis		Automated	Automated	
5.	Prescription		Automated	Automated	
6.	Reporting		Automated	Automated	MOH Reports not implemented in 2024
7.	Admission		Automated	Automated	
8.	Nutrition and diet		Automated	Automated	
9.	Infection control		Automated	Automated	
10.	Drug administration		Automated	Automated	
11.	Laundry administration		Automated	Automated	
12.	Medical-social assessment		Automated	Automated	*Separate tool on REDCap developed
13.	Appointment management		Automated	Automated	

14.	Queue management	Partially	Partially	Phase 1 complete, phase 2 in procurement phase
15.	Emergency code management	Automated	Automated	Mobile and extensions operational. Augmentation with off-campus access due
16.	Equipment management (Biomedical)	No	No	Asset Management in HMIS, currently under review with Biomed team.
	Laboratory			
	Core Processes	Status	Status	
1.	Test requisition	Automated	Automated	
2.	Integration/interfacing of equipment	Partial	Partial	Pending: Biochemistry, Coagulometer, Blood gas, Microbiology, Slide Scanner) (mostly Mindray)
3.	Reporting	Automated	Automated	
4.	Release to requesting care giver	Automated	Automated	
	Core Processes	Status		
1.	Imaging requisition	Automated	Automated	
2.	Integration with PACS	Automated	Automated	One ultrasound equipment (Mindray)
3.	Reporting	Automated	Automated	
4.	Release to requesting care giver	Automated	Automated	Images to patients or other hospitals shared on CD/films
	Core Processes	Status	Status	
1.	Receiving and stores	Automated	Automated	
2.	Distribution	Automated	Automated	
3.	Dispensing	Automated	Automated	
4.	Chemo process	Automated	Automated	
5.	Manufacturing	No	No	
6.	Barcoding	Automated	Automated	

	Core Processes	Status	Status	
1.	Admission	Automated	Automated	
2.	Billing	Automated	Automated	
3.	Dispatch	Automated	Automated	
4.	Receiving of Personal Effects	Automated	Automated	

2 Procurement

S/No	Core Processes	Status	Status	Remarks
1.	Requisition	Automated	Automated	
2.	Tendering	Not automated	Not automated	*Separate application from HMIS under development
3.	Evaluation	Not Automated	Not Automated	
4.	Professional Opinion	Not Automated	Not Automated	
5.	LPO/LSO/Contract	Automated	Automated	
6.	Delivery/Fulfilment	Automated	Automated	
7.	Stores	Automated	Automated	
8.	Payments	Automated	Automated	
9.	Department Requisitions	Automated	Automated	

3 Finance and Accounting

S/No	Core Processes	Status	Status	Remarks
1.	Revenue collection	Automated	Automated	
2.	Payment (suppliers)	Automated		
3.	Payment (imprests)	Not Automated	Automated	
4.	Budgeting and implementation	Automated	Automated	

5.	Reconciliation	No	Automated	
6.	Cost control	No	Automated	
7.	Reporting	No	Automated	
8.	Credit management	No	Automated	
9.	Integration (banks, MPESA, POS)	Automated (patient)	Automated (patient)	
10.	Asset management	No		
11.	Cost center management	No	Automated	
12.	Ledgers and trial balance	Automated	Automated	

4 Human Resource Management

S/No	Core Processes	Status	Status	Remarks
1.	Recruitment	No	No	
2.	Employee data	Automated	Automated	
3.	Time and attendance	Partially automated	Automated	
4.	Payroll - Main	Automated	Automated	
5.	Payroll - Locum (Nursing + Clinical)	Automated	Automated	
6.	Payroll - Casuals	Automated	Automated	
7.	Payroll - Empaneled	No	Automated	Awaiting process review
8.	Performance appraisal	Automated	Automated	
9.	Annual increments	Not automated	Not automated	Grades and notches not implemented
10.	Leave administration	Automated	Automated	

5 Other Non-Native (Not Part of HMIS)

S/No	Core Processes	Status	Status	Remarks
1.	Library Management	Automated	Automated	
2.	Data management	Automated	Automated	REDCap implemented

3.	IMIC Hospitality	Partially Automated	Partially Automated	System is customized open-source, payment module pending access fee
4.	Institutional Repository	Automated	Automated	
5.	Dashboards	Partially Automated	Automated	Data integration and analytics in progress available in 2024
6.	Print management	Automated	Automated	
7.	Students Information Management	No	Automated	
8.	Document tracking	Automated	Automated	
9.	Hospital Journal	Automated	Automated	Journal of Emerging Healthcare Research and Innovation (JEHRI)
10.	e-board services	No	No	Requirements gathering stage
11.	e-GP			Government procurement system currently in training to be adapted in 2025/26
12.	GHRIS			Government Human Resource system currently under review to be implemented FY 2025/2026